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ESTIMATE RUN 03/30/2009

ESTIMATE SUMMARY 13:44:33

CONTID: C16814         ESTIMATE NO: 0003 FINL 2005

PCN: 16814-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B AT PEACHTREE CENTER PERCENT TIME:

PROJECT NO: SHE 070A-005                  

I-70B AT PEACHTREE CENTER

NAME OF ROAD: 070B

PROJECT COUNTIES: MESA

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 03/30/2009 DATE TIME STARTED 10/06/2008

6309 MONARCH PARK PLACE SUITE 200 DATE LET 07/17/2008 DATE WORK BEGAN 10/06/2008

 DATE AWARDED 07/22/2008 DATE TIME STOPPED 11/12/2008

 DATE CONTRACT EXECUTED 08/01/2008 DATE ACCEPTED 11/12/2008

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 10/06/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 416,773.69 PARTICIPATING $ $ -2,315.04

AWARD PROJECT AMT: 452,029.64 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,780.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.00

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

100.00%

-0.02

-2,315.04

-2,315.04

4,465.40

$

$

$

$

416,773.71

0.00

416,773.71

0.00

416,773.71

0.00

0.00

416,773.71

0.00

AMOUNT DUE 416,773.71 4,465.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,465.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

26.0
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PCN: 16814-BID    ESTIMATE RUN 03/30/2009

PROJECT: SHE 070A-005                  ESTIMATE NO: 0003 13:44:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 1.000 1.000

EACH 0.000 0.00

21.20000 1.000 21.20

202-00090  
 

0010 REMOVAL OF MEDIAN COVER 307.790 307.790

SY  0.000 0.00

33.92000 307.790 10,440.24

202-00195  
 

0015 REMOVAL OF CURB AND GUTTER 528.450 528.450

LF  0.000 0.00

7.42000 528.450 3,921.10

202-00203  
 

0020 REMOVAL OF GROUND SIGN 7.000 7.000

EACH 0.000 0.00

53.00000 7.000 371.00

202-00810  
 

0025 REMOVAL OF SIGN PANEL 9.000 8.000

EACH 1.000 26.50

26.50000 9.000 238.50

202-00821  
 

0030 SAWING ASPHALT MATERIAL (6 INCH) 842.000 842.000

LF  0.000 0.00

5.30000 842.000 4,462.60

202-05026  
 

0035 *POTHOLING 23.500 23.500

HOUR 0.000 0.00

188.76000 23.500 4,435.86

203-01597  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

672.10000 1.000 672.10

208-00045  
 

0045 ADJUST VALVE BOX (DELETED BY SPEED MEMO DATED 
11/21/2008)

0.000 0.000

EACH 0.000 0.00

212.00000 0.000 0.00

210-04050  
 

0050 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 40.240 40.240

TON 0.000 0.00

159.00000 40.240 6,398.16

403-00720  
 

0055 DRILLED CAISSON (18 INCH) 4.000 4.000

LF  0.000 0.00

126.10000 4.000 504.40

503-00018  
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PCN: 16814-BID    ESTIMATE RUN 03/30/2009

PROJECT: SHE 070A-005                  ESTIMATE NO: 0003 13:44:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (36 INCH) 13.000 13.000

LF  0.000 0.00

446.00000 13.000 5,798.00

503-00036  
 

0065 *DRILLED CAISSON (42 INCH) 34.000 34.000

LF  0.000 0.00

510.30000 34.000 17,350.20

503-00042  
 

0070 FENCE (PLASTIC) (DELETED BY SPEED MEMO DATED 
11/21/2008)

0.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

607-11525  
 

0075 CONCRETE CURB RAMP 43.160 43.160

SY  0.000 0.00

159.80000 43.160 6,896.97

608-00010  
 

0080 CURB AND GUTTER TYPE 2 (SECTION I-B) 688.000 688.000

LF  0.000 0.00

23.85000 688.000 16,408.80

609-21010  
 

0085 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,833.010 3,833.010

SF  0.000 0.00

11.55000 3,833.010 44,271.27

610-00020  
 

0090 MEDIAN COVER MATERIAL (CONCRETE) 187.670 187.670

SF  0.000 0.00

7.21000 187.670 1,353.10

610-00030  
 

0095 DELINEATOR (FLEXIBLE) (TYPE I) 21.000 21.000

EACH 0.000 0.00

37.10000 21.000 779.10

612-00041  
 

0100 *2 INCH ELECTRICAL CONDUIT (BORED) 652.330 652.330

LF  0.000 0.00

11.72000 652.330 7,645.31

613-00206  
 

0105 *3 INCH ELECTRICAL CONDUIT (BORED) 428.000 428.000

LF  0.000 0.00

18.64000 428.000 7,977.92

613-00306  
 

0110 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,446.340 1,446.340

LF  0.000 0.00

7.64000 1,446.340 11,050.04

613-01200  
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PCN: 16814-BID    ESTIMATE RUN 03/30/2009

PROJECT: SHE 070A-005                  ESTIMATE NO: 0003 13:44:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *WIRING 1.000 1.000

L S 0.000 0.00

6,020.00000 1.000 6,020.00

613-10000  
 

0120 SIGN PANEL (CLASS I) 60.500 84.500

SF  -24.000 -508.80

21.20000 60.500 1,282.60

614-00011  
 

0125 SIGN PANEL (CLASS II) 51.500 114.500

SF  -63.000 -1,669.50

26.50000 51.500 1,364.75

614-00012  
 

0130 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 3.000 3.000

EACH 0.000 0.00

143.10000 3.000 429.30

614-01503  
 

0135 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 6.000 6.000

EACH 0.000 0.00

402.80000 6.000 2,416.80

614-01578  
 

0140 PEDESTRIAN SIGNAL FACE (18) 4.000 4.000

EACH 0.000 0.00

618.44000 4.000 2,473.76

614-70118  
 

0145 TRAFFIC SIGNAL FACE (12-12-12) 16.000 16.000

EACH 0.000 0.00

703.14000 16.000 11,250.24

614-70336  
 

0150 TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

16,918.00000 1.000 16,918.00

614-72855  
 

0155 PEDESTRIAN PUSH BUTTON 4.000 4.000

EACH 0.000 0.00

121.45000 4.000 485.80

614-72860  
 

0160 FIRE PREEMPTION UNIT AND TIMER 1.000 1.000

EACH 0.000 0.00

3,464.00000 1.000 3,464.00

614-72866  
 

0165 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

6,280.00000 4.000 25,120.00

614-72886  
 



CONTID: C16814         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16814-BID    ESTIMATE RUN 03/30/2009

PROJECT: SHE 070A-005                  ESTIMATE NO: 0003 13:44:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

15,414.00000 1.000 15,414.00

614-81130  
 

0175 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

24,074.00000 1.000 24,074.00

614-81150  
 

0180 TRAFFIC SIGNAL-LIGHT POLE STEEL (2-50 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

29,677.00000 1.000 29,677.00

614-81250  
 

0185 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

891.00000 1.000 891.00

614-84000  
 

0190 CONTROLLER (TYPE 170E) 1.000 1.000

EACH 0.000 0.00

1,616.00000 1.000 1,616.00

614-86245  
 

0195 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

4,569.00000 1.000 4,569.00

625-00000  
 

0200 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

48,015.00000 1.000 48,015.00

626-00000  
 

0205 *EPOXY PAVEMENT MARKING 10.600 12.000

GAL -1.400 -163.24

116.60000 10.600 1,235.96

627-00005  
 

0210 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

254.500 254.500

SF  0.000 0.00

13.78000 254.500 3,507.01

627-30405  
 

0215 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

720.580 720.580

SF  0.000 0.00

9.54000 720.580 6,874.33

627-30410  
 

0220 FLAGGING 314.000 314.000

HOUR 0.000 0.00

24.06000 314.000 7,554.84

630-00000  
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PCN: 16814-BID    ESTIMATE RUN 03/30/2009

PROJECT: SHE 070A-005                  ESTIMATE NO: 0003 13:44:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TRAFFIC CONTROL INSPECTION 15.000 15.000

DAY 0.000 0.00

42.40000 15.000 636.00

630-00007  
 

0230 TRAFFIC CONTROL MANAGEMENT 26.000 26.000

DAY 0.000 0.00

477.00000 26.000 12,402.00

630-00012  
 

0235 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 14.000

EACH 0.000 0.00

15.90000 14.000 222.60

630-80341  
 

0240 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 73.000

EACH 0.000 0.00

15.90000 73.000 1,160.70

630-80342  
 

0245 PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

3,180.00000 2.000 6,360.00

630-80355  
 

0250 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 2.000

EACH 0.000 0.00

1,590.00000 2.000 3,180.00

630-80358  
 

0255 DRUM CHANNELIZING DEVICE 55.000 55.000

EACH 0.000 0.00

21.20000 55.000 1,166.00

630-80360  
 

0260 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000

EACH 0.000 0.00

21.20000 10.000 212.00

630-80363  
 

0265 TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

5.30000 200.000 1,060.00

630-80380  
 

0270 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 2.000

EACH 0.000 0.00

5,300.00000 2.000 10,600.00

630-85040  
 

0275 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 16814-BID    ESTIMATE RUN 03/30/2009

PROJECT: SHE 070A-005                  ESTIMATE NO: 0003 13:44:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A PARTNERING (DELETED BY SPEED MEMO DATED 
11/21/2008)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0285 F/A FUEL COST ADJUSTMENT (DELETED BY SPEED MEMO DATED 
11/21/2008)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0290 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY SPEED 
MEMO DATED 11/21/2008)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0295 F/A ESB PROGRAM (DELETED BY SPEED MEMO DATED 
11/21/2008)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 F/A FURNISH & INSTALL ELECTRICAL SERVICE (DELETED BY 
SPEED MEMO DATED 11/21/2008)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0305 MOBILIZATION (WITHOUT AUTOPAY) ADDITONAL PER DIEM FOR 
ADDED WORK

1.000 1.000

L S 0.000 0.00

3,557.81000 1.000 3,557.81

626-00100  
 

0310 3 INCH ELECTRICAL CONDUIT (PLASTIC) 168.000 168.000

LF  0.000 0.00

12.54000 168.000 2,106.72

613-01300  
 

0315 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000

EACH 0.000 0.00

404.00000 4.000 1,616.00

613-70400  
 

0320 ADDED ITEM (DOLLAR)/ CURB RAMP COST ADJUSTMENT 413.900 413.900

DOL 0.000 0.00

1.00000 413.900 413.90

900-00006  
 

0325 EROSION LOG (12 INCH) 60.000 60.000

LF  0.000 0.00

5.95000 60.000 357.00

208-00002  
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PCN: 16814-BID    ESTIMATE RUN 03/30/2009

PROJECT: SHE 070A-005                  ESTIMATE NO: 0003 13:44:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 ADDED ITEM (DOLLAR)/ SIDEWALK, (ROTOMILLINGS), 
COMPLETE-IN-PLACE

6,073.700 6,073.700

DOL 0.000 0.00

1.00000 6,073.700 6,073.70

900-00006  
 

CAT 0200 $-2,315.04 416,773.69CURRENT AMT 416,773.69 $$

PROJECT TOTAL -2,315.04 $ 416,773.69CURRENT AMT 416,773.69 $$


